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VOUCHER FOR TRANSFERS T ﬂ—A—ccour;ts* (*)f* R

1

CIC#: 99EPA  SUPERFUND

Billed Date: 01-Jun-2012 . BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) . - e - .
Customer Order Number DW96942103 ) Mission Assignment No: * I -
ROCKAWAY BORO WELLFIELD 141482 BZ744 * Facﬂlty Rockaway Boro OU3 \ N
EPA 580 . A/C# DW96942103-01-4 N
. RPM Brian Quinn ! «
. Date:  7/6/12 I .
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. * o : *
27058280 o . o T :
Partial# 68 01'May'2012Thru 01_Jun_2012 * ok ok X k dk k ok Kk * * k k * *k *k k Kk *x k *k Kk * * % Kk *
Billed Office (Mail To): Billing Office (Send Remittance To):
U S ENVIRONMENTAL PROTECTION AGENCY ‘ USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE . : KANSAS CITY DISTRICT G5

26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNATI OH 45268-7002 . .

MILLINGTON TN 38054-5005

i Sedila >oealo
$514.88 96NAX 3122 0000 G5 08 2416 868 022103 96231 $514.88

A TERIT, 2}3“5’ & 3 + % . e 2 o, R

1 INHOUSE - OTHER RESOURCES SUPERFUND M&S $6.10
1 INHOUSE - LABCR DEPARTMENTAL OVERHEAD COSTS . ) , $148.52
1 INHOUSE - LABOR GENERAL AND- ADMINISTRATIVE OVERHEAD COSTS ) o . $44.24
1.INHOUSE - LABOR . . LABOR . : . : © $316.02
Subtotal: : $514.88

Total Billed Amount: $514.88

CORPS CERTIFICATION Less Partial Amount Paid: -~ . $0.00

“) CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR Payment Due Date: 01-Jul-2012 Pay This Amount: $514.88
THE SERVICES PERFORMED AS STATED AND THAT THE PAYME '

REQUESTED IS CORRECT TO THE BEST OF MY
SHOULD BE PAID AND CHARGED TO THE AP

FUNDS AS INDICA!E." .

Funds Authorized: $342,800.00 CERTIFICATE OF OFFICE BILLED

SIGNATURE

Total Billed Amount: $338,507.59 | certify that the above artlcles were received and accepted or the services performed as stated and
Prev Billed Amount: $337,992.71 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
i . payment requested is approved and should be paid as indicated.
Current Billed Amount $514.88
Total Fiux Billed: : $0.00
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer

DA Form 4445-R
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S9EPA ) "Date: 04-JUN-2012

PROGRESS REPORT
KANSAS CITY DISTRICT
ROCKAWAY BORO. WELLFIELD, NJ
IA Numpber: DW96942103

MONTHLY REPORT FOR MAY 2012

Revised Reimbursable : Direct Fund Cite . IA Totals
(96X3122) ’ R (96%3122)
STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized: $342,800.00 $1,757,200.00 $2,100,000.00
Less Total Expenditures: (=) . $338,507.59 $1,528,214.39 $1,866,721.98
Less Undelivered Orders: (=) ) $0.00 - $88,925.61 $88,925.61
Less Commitments: (=) . $3,290.12 $0.00 $3,290.12
Funds Available Balance: $1,002.29 $140,060.00 $141,062.29
BILLING™ACTIVITY {96X3122): - : - - - - I I Ce e : - - -
Bill Number: 27058280
Funds Expended During Report Period: ’ $514.388
Total Billed to Date: ) $338,507.59
DIRECT FUND CITE»PAYMENTS:
Funds Expended During Report Period: $0.00
Total Expended to Date: _ $1,528,214.39
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99EPA . Date: 04-JUN-2012

PROGRESS REPORT
KANSAS CITY DISTRICT
ROCKAWAY BORO WELLFIELD, NJ
IA Number: DW96542103

Bill Number: 27058280
Bill Invoice-Date: 01-JUN-2012

Monthly Billing Amount (96X3122): - . $514.88
Monthly Direct Fund Cite Contract Cost(68X8145): ’ $0.00
Costs for Prior Month's Project Costs

Budget Categories Current Month Summary to Date

a Personnel » $203.88 $112,800.70 $113,004.58
b Fringe Benefits $112.14 $61,548.15 $61,660.29
c Travel - $0.00 $4,492.89 $4,492.88
d Equipment . $0.00 3$0.00 . : $0.00
e Supplies . R $0.00 $0.00 $0.00
f Procurement $0.00 $0.00 $0.00
g Construction . $0.00 $0.00 $0.00
_h Other . $6.10 $39,653.34 $39,659.44
i Total Direct Charges $322.12 $218,495.08 $218,817.20
j Total-:Indirect Charges : $192.76 $119,497.63 $119,680.39
k TOTAL $514.88 $337,992.71 $338,507.59

LABOR BREAKOUT. FOR MCNTH:

Individual Location Function Hours Labor Amount

ROBERT. M PENDER, JR KANSAS CITY DISTRICT HTRW PROJECT MANAGER 4.00 $508.78

TOTAL LABOR: 4.00 ’ 508.78




Progress Report for EPA Region Il

Site: Rockaway Borough Well Field OU-2/0U4 ' ] Phase: l RD/PDI Additional Investigation
Bill No.: | 27058280 IAG No.: DW96942103 '

Partial # 68 IAG Award Date: 30 Sep 2006 IAG Expiration Date: 30 Sept 2012
Reporting | From: To: EPA RPM: USACE PM
Period: 01-May-2012 | 01-Jun-2012 | Brian Quinn M. Saqib Khan
Work Performed
Narrative Rockaway OU-4:

s  System operating as designed
e System sampling and monitoring continues
o Contaminants are being pul_léd from Ground;
e No new issues
Rockaway OU-2:

e Attended monthly conference calls with CAPE, CTI and EPA to discuss
CAPE’s fieldwork Progress

¢ Interim Remedial Action Report is being revised by the contractor

e Construction — complete, First year of LTRA underway

Meetings Weekly teleconferences with CAPE and EPA and USACE’s New York District
Key ;
Milestones
Completed * OU-2:
e  GWTS Construction Complete
o OU-4 System Start up completed
Projected Work ,
Narrative e OU-2: CTI (New Contractor) operating the Plant
Mesetings Monthly meetings with Contractor to discuss LTRA progress
Key e OU-4: Continue periodic sampling
Mllestone_s e OU-2: System operation continues
Forthcoming

10F2 |
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Progress Report for EPA Region 1l

[ssues
Technical: None
Schedule: | None
Funding; None .
USACE (Reimbursable)
Previous Total Billed To Remaining
Funded Current Bill Billed Date Funding
$342,800.00 $514.88 | $337,992.71 | _ $338,507.59 $1,002.29
* Less commitments = $3,290.12 7
Contract # 1: W912DQ-06-D-0010, T. O. 0006 for OU4 Site
HDR: Design Services (Task Order Completed and will be closed out)
Funded Amount Last Invoice ‘Total Remaining
Negotiated Awarded ‘ Invoiced To Invoice
$607,200.00 | $395,848.00 $2,845.91 $392,038.45 | $3,764.55*

This T.O. has been completed, Closeout Underway -
Contract #2: W912DQ-08-D-0020 T.O # 0001 for OU-2 Site
HDR Joint Venture for PDI for Rockaway OU2/OU-4 Pre-Design 1hvestigation

Funds Amount Current Invoice - | Total Invoiced Remainingon
~ Negotiated Awarded Invoice
$1,309,968.00 $1.150, 000.00 $2,961.47 181 ,064,838.34 $85,161.66
Task Order Awarded Feb 23, 2009, Expires December 31, 2012.
Closeout in Progress '
Task Order: W912DQ-08-D-0020 T.0.0003 for OU-4 Site
Funds Amount Current Invoice Total Invoiced Remaining on
Negotiated Awarded Invoice
$71,051.00 $71,051.00 $1,425.84 $71,292.00 $0.0

Task Order Awarded Sept 9, 2009 Expires September 30, 201 1. Closeout in Progress
New Task Order: W912DQ-08-D-3003 T.0.0004 for OU-4 Site

LATA for O&M (OU-4)
Funds Amount Current Invoice * | Total Invoiced | Remaining on

Negotiated Awarded Invoice
$326,941.00 $100,000.00 $2,320.37 $72,305.87 $27,694.13
CTI & Associates (OU-2)
Funds Amount Current Invoice | Total Invoiced Remaining on
Negotiated Awarded Invoice
$1,289,922.00 $500,000.00 $42,583.00 $273,999.00 $226,001.00
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Progress Report for EPA Region Ii

Project Delivery Team

Name Responsibility
M. Saqib Khan ' Project Manager
Chuck Williams Geologist
Amy Darpinian Chemist
Bonnie Lowe Contract Specialist
Gale Spencer Administrative Assistant
NARFR ' 4

M 8sqib Khan, P.G. Date: June 26 2012
oject Manager
816-389-3577 : ‘

;
|
l
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